

Narrative Report

Building Resilient and Sustainable Life for Out-of-School, Marginalized and Underprivileged Youths of Yala (*START-UP Project for Youth of Yala*)

July – December 2023



By

Religions for Peace Thailand
(RfP Thailand)

www.thairfpirc.com

Secretariat office: Institute of Human Rights and Peace Studies, Mahidol University

This report is written by Dr. Suphatmet Yunyasit (Secretary-General, Religions for Peace Thailand)



Executive Summary

This 6-month project aimed to build resilient and sustainable life for a group of out-of-school, marginalized and underprivileged youths of Yala province, Thailand. The target group for this project is a group of out-of-school, marginalized and underprivileged youths the of Yala, Thailand, aged between 18-25 years old. The number of participants (direct beneficiaries) for the project are 30 persons. The 30 youths are either 1) youth in *RfP* Thailand's Youth of Faith for Peace network who are facing the social and economic challenges or 2) other youths who are facing similar situations. They all live in Yala, Thailand. From September until December 2023, the project implemented a series of capacity building/vocational training workshops for the targeted youth, training them to be able to build a small business enterprise producing *Batik/tie-dyed* handicrafts/ souvenirs and to run a simple organic vegetable farm with assistance from Na Tham Community Enterprise, based in Mueng Yala district. The project managed to reach to 30 direct beneficiaries and approximately 50 indirect beneficiaries in Yala area. It created several quantitative outputs in terms of income-generating and reduction of household food consumption for the direct beneficiaries as well as outcomes in the areas of 1) knowledge and skill enhancement for the direct beneficiaries and 2) the consolidation of collaboration between local organizations working in the issue of Development for Peace in Yala. The project was carried out quite successfully, meeting the set goals and timeframe. It can serve as useful example for future youth empowerment programs/initiatives for areas affected by a protracted conflict and daily violence in Thailand, Southeast Asia and beyond.



Table of Content

<i>Content</i>	<i>page</i>
Executive Summary	1
Background and rationale of the project	3
Project's goal	4
Project's objectives	4
Target groups and area	4
List of activity (with the details), timeframe, and actual number of participants	4
Output, outcome and impact of the project and number of beneficiaries	7
3 Lesson-learned from the project implementation	9
Short stories or observation of how the project positively impacted on the direct beneficiaries	9
Risks and challenges	10
Financial report	11
Photo gallery	13



1. Background and rationale of the project

Religions for Peace Thailand (*RfP* Thailand) and Institute of Human Rights and Peace Studies (IHRP), Mahidol University has since 2009 embarked on a peacebuilding journey for the deep south of Thailand. Upholding the idea of gender equality and social inclusion, we incorporate various groups of stakeholders into our peacebuilding works which include capacity building, trust and relationship building and the advancement for sustainable peace and development. Youth has been one of our target groups since 2014 in which we organized interreligious dialogue cum capacity building workshops with youth in the deep south and also tried to engage them to work with other groups of stakeholders namely religious leaders and women leaders for conflict transformation and peace.

In 2021 we worked on a project with *Natham Community Enterprise of Yala*, our local partner in the south for a project named '*Interreligious Community Enterprise Approach for Resilient and Sustainable Life of Yala People in the time Covid-19 pandemic*' or the *Yala Covid Project*. This 8-month project was designed to respond to the need of the people living in Yala, one of the violence-ridden three southernmost provinces of Thailand and being affected economically by the covid-19 pandemic. With this project, we managed to relieve economic and social difficulties of the people, including the youths from Raman district, by equipping them with the knowledge and skills needed for making a small business at their communities. The project also promoted interreligious collaboration among communities and social groups in three southernmost provinces via working together and learning from one another in the issues of economic resilience and sustainable development/ way of life and enhanced the sense of trust and friendship among people of different religious affiliations in Yala.

When implementing this *Yala Covid* project, we and our partner learned that there are a lot of youth—both Buddhists and Muslims—that are marginalized and underprivileged in Yala province. According to the Equitable Education Fund (EEF), in 2019 there were about 34,991 children and young adults who stop schooling in Yala alone.¹ Living in one of the poorest provinces in Thailand and being affected by violence, these youths have to leave school to either relieve their family from a financial burden that comes with the cost of sending them to school daily or to earn some incomes for their families. Some leave schools because they get addicted to illicit drugs or become pregnant. These so-called 'out-of-school' youths attempt to seek social and economic opportunities to better their lives. However, with the lack of various knowledge and skills, they are still worse-off and trapped in the circle of poverty and marginalization.

Religions for Peace Thailand and the Institute of Human Rights and Peace Studies, Mahidol University strongly believe by enhancing their knowledge, skills related to certain occupations, leadership and have them interact and engage with other youths and other stakeholders, these out-of-school and underprivileged youths are able to acquire more opportunities to improve their situation and become valuable asset to Yala's society.

¹ <https://www.posttoday.com/columnist/635110>



2. **Project's goal:** to build resilient and sustainable life for a group of out-of-school, marginalized and underprivileged youths of Yala province, Thailand. By resilient and sustainable life, we mean a life in which an individual live with certain degree of human security and, as a citizen, can participate meaningfully in the socio-economic as well as political spheres of a society.

3. **Project's objectives:** The project fits nicely into one of the objectives set for the Sombath Somphone Memorial Fund: **To provide small grants to active young adults (up to 35 years of age) to initiate start-up work or activities for youth in community education or development.** There are 5 objectives for this 6-month project as follows:

The project is designed to:

1) equip a group of out-of-school, marginalized and underprivileged youths of Yala province, Thailand with knowledge and skills needed for them to overcome their social and economic challenges;

2) support them in translating the transferred knowledge and skills into practice and for their benefits and the benefits of their own communities;

3) to connect them with the existing social or political networks/structures/entities working for youth and community development at the sub-provincial and provincial levels;

4) to promote interreligious collaboration among youths In Yala via having them working together and learning from one another in the issues of economic resilience and sustainable way of life;

5) to enhance the sense of trust and friendship among youth of different religious affiliations in the target areas

4. **Target group and area:** The key target group for this project: a group of out-of-school, marginalized and underprivileged youths the of Yala, Thailand, aged between 18-25 years old. The number of participants for the project are **30** persons. These 30 persons will be direct beneficiaries of the project. The 30 youths are either 1) youth in *RfP* Thailand's Youth of Faith for Peace network who are facing the social and economic challenges or 2) other youths who are facing similar situations. They all live in Yala, Thailand

Adjustment of targeted area: In our initial plan proposed in the proposal submitted to apply for **Sombath Somphone Memorial Funds** in April 2023, we listed **3** areas of Yala, namely **Yupoh, Yaha and Na Tham** as our targeted area. But during the recruitment of participants in July, we learned that marginalized and underprivileged youths of Yupoh and Yaha have been too occupied with development projects organized by some state agencies that they would not have much time to engage in any other projects. Besides, since the time of project implementation was within Thailand's rainy season, it would be quite a challenge to have those youths who live in remote areas of Yupoh and Yaha to travel to Na Tham area at the center of Yala to participate in our activities. We would have to spend some budget on the pick-up and drop-off service for them if we wish to have time join the activities. Therefore, we decided in July to increase number of Na Tham youth participants to 80% of

the total number of participants. There were some participants who are from Yaha area. But they account for 20% (6 persons) of the 30 participants. These youths have relatives staying in Na Tham area and they are able to come to the venue on their own.



Map of Thailand showing the location of Yala and Map of Yala. The areas marked with stars are our targeted area (Na Tham in Mueng District and Yaha in Yaha district)

5. **Activities:** RfP Thailand and IHRP use the fund for the organization of **1) a series of capacity building/vocational training workshops** for a group of targeted youth, training them to be able to build a small business enterprise producing *Batik/tie-dyed* handicrafts/ souvenirs and **2) interaction platform/activity** for the targeted youths to interact with other youth groups in Yala, possibly the Yala Youth Council and some other youth networks set up by the civil society or the government agencies of the deep south.

Adjustment of activity plan: In our initial plan proposed in the proposal submitted to apply for **Sombath Somphone Memorial Funds** in April 2023, we listed out 7 activities for this 6-month plan. The first 6 activities were designed to be a series of capacity building/vocational training workshops and the last activity was for 2) interaction platform/activity for the targeted youths to interact with other youth groups in Yala. But in our actual implementation, we could manage to organize only 6 activities; **we could not organize the last activity as planned.** This is because the biggest flood in the southern region's history hit the three southern most provinces on December 23rd, 2023. Our plan to organize the event on December 24th could not be materialized. Fortunately, in some of our activities carried out before the flood we had managed to have our targeted youths interact with other youth groups namely youths of Ban Nang Lu Wa's community enterprise, Nang Wa Green group of Natham



and of SPBAC. Although they interacted casually during and after the activities ended, they learned about one another's background and started to cultivate their friendship.

Also, there is another change regarding type of capacity building we implemented. In the initial plan submitted for the fund, we listed only 1 type of knowledge and skills training for the youth: tie-dying. But after our local partner, Na Tham Community Enterprise talked to some prospective youths, we learned that they were also interested in small-scale farming (growing crops and vegetables for their family consumption or for sale at the local markets near their home). The youths perceived small-scale farming as 'easy' and 'inexpensive'. For this reason, we decided to add another activity/workshop on organic farming into the plan. Therefore, there are **2** sets of knowledge and skills transferred to the trainees: **tie-dying and organic farming**.

Table 1: List of implemented activities

No.	Details	Date/Month/Year	Number of Participants
Activity 1	Capacity-building workshop on community enterprise principles and practice, business planning, marketing, book-keeping and etc and Team-building and operational planning workshop	25 September 2023	30 (7 Male and 23 Female)
Activity 2	Capacity-Building workshop on Tie-Dye technique, pattern-making and hand-sewing technique First trail production (tie-dye products) Participants made	14 October 2023	30 (7 Male and 23 Female)
Activity 3	Capacity-Building workshop on Organic Farming First trail production (farming)	28 October 2023	30 (7 Male and 23 Female)
Activity 4	Capacity-Building workshop on Online Marketing	18 November 2023	30 (7 Male and 23 Female)
Activity 5	Follow-up meeting with mentors (with focus on organic farming) Evaluation of the production, product, and marketing Exchange and sharing with representatives from <i>Ban Nang Lu Wa Women's Group, Nang Wa Green group and SBPAC</i> as well as the youths belonging to these three organizations	16 December 2023	50 (15 male and 35 Female)
Activity 6	Reflection and Plan for Next Steps (designing business canvas with focus on tie-dyed product) With representatives from Bank for Agriculture and Agricultural Cooperatives (BAAC) and Yala's Community College	18 December 2023	50 (15 Male and 35 Female)

6. Output/outcome and impact of the project and number of direct and indirect beneficiaries

Table 2: Output/outcome and impact of the project

Output	Outcome	Impact
<p>From Activity 2-3 the participants produce/grow</p> <ul style="list-style-type: none"> • 2 products: 50 Tie-dyed T-shirt and 36 Little Tie-Dyed Handkerchiefs • 2 types of organic vegetables (4 plots of 2*8 meter); 41 kilos of organic vegetables in total <p>overall output</p> <ul style="list-style-type: none"> • 50 Tie-dyed T-Shirt to be donated to the poor people living in Yala (Unfortunately, these T-Shirt are not good enough to be sold due to their color defect. But if they are up for sale, the price would be 199 per a T-shirt. The group will then make 120 Baht profit for 1 T-Shirt or around 6000 Baht in total) • 36 little tie-dyed Handkerchiefs for sale at 99 Baht piece (estimated profit per piece is 70 Baht or 2,520 Baht in total) • 20 kilograms of Baby Pakchoy and 21 Kilograms of Kailan were harvested in the middle of December 2023. These produces were consumed by the targeted youths and their families. They manage to save about 2-day expense on vegetable. If they sell these vegetables, the group will receive about 1000 Baht. • Report of activity in Thai from Mr. Suchart Sathabordee, Na Tham Community Enterprise and the key mentor of the project • Narrative report in English by Dr. Suphatmet Yunyasit • Financial report by RfP Thailand 	<ul style="list-style-type: none"> • 30 participants/marginalized youth have learned about the way to start a small business for themselves and their communities. • 30 participants /marginalized youth acquire skills in making product of their choice and can use those skills to earn a living in the future. • 30 participants/ marginalized youth develop a better understanding about the Southern Border Provinces Administrative Center (SBPAC), a state agency working on the socio-economic development in the three southernmost provinces and become a part of its network • 30 participants/ marginalized youth develop their business plan/canvas with support from the Bank for Agriculture Agricultural Cooperatives (BAAC) of Yala. • 30 participants/ marginalized youth learn from the Community College • 30 participants managed to save their household spending on food for • An informal interreligious network for socio-economic development is created in Yala with the Buddhist key actor/organization (Na Tham Community Enterprise run by Mr. Suchart Sathabordee) serving as the focal persons working with local Muslim community enterprises, private sector (Bank for Agriculture and Agricultural Cooperatives -BAAC, governmental agency (SPBAC) and an academic institution (Community College of Yala). • INEB and Religions for Peace Thailand have been recognized as playing roles in the capacity building for some marginalized youth of Yala and in strengthening intergroup, inter-sector 	<p>The project managed to primarily enhance intergroup and intergenerational cooperations for developments in Yala area</p> <p>A network of collaboration emerged from the project could serve as another channel for the promotion of well-being of the people of the south in the future.</p>



Output	Outcome	Impact
	and intergenerational cooperations and network.	

Table 3: Number of Beneficiaries

No.	Activity	Direct beneficiary	Indirect beneficiary
1.	Capacity-building workshop on community enterprise principles and practice, business planning, marketing, book-keeping and etc and Team-building and operational planning workshop	30 youths of Yaha and Na Tham communities	Approximately 150 people (family members of the 30 direct beneficiaries, members of the mentor community cooperatives, namely Na Tham Community Cooperatives, Ban Nang Lu Wa Cooperatives and Nang Wa Green Group)
2.	Capacity-Building workshop on Tie-Dye technique, pattern-making and hand/machine-sewing technique	30 youths of Yaha and Na Tham communities	Approximately 200 people (family members of the 30 direct beneficiaries, members of the mentor community cooperatives, namely Na Tham Community Cooperatives, Ban Nang Lu Wa Cooperatives, Nang Wa Green Group) The production trail will also benefit local 2 communities of about 50 members that supply the group with materials used in their goods production.
3.	Capacity-Building workshop on Organic Farming First trail production (farming)	30 youths of Yaha and Na Tham communities	Approximately 200 people (family members of the 30 direct beneficiaries, members of the mentor community cooperatives, namely Na Tham Community Cooperatives, Ban Nang Lu Wa Cooperatives and Nang Wa Green Group) The farming trail will also benefit 2 local communities of 50 members that supply the group with seeds, soils and gardening equipment.
4.	Capacity-Building workshop on Online Marketing	30 youths of Yaha and Na Tham communities	Approximately 150 people (family members of the 30 direct beneficiaries, members of the mentor community cooperatives, namely Na Tham Community Cooperatives, Ban Nang Lu Wa



No.	Activity	Direct beneficiary	Indirect beneficiary
5.	<p>Follow-up meeting with mentors Evaluation of the production, product, and marketing (with focus on organic farming)</p> <p>Exchange and sharing with representatives from Ban Nang Lu Wa Women’s Group, Nang Wa Green group and SBPAC as well as the youths belonging to these three organizations</p>	30 youths of Yaha and Na Tham communities	<p>Cooperatives and Nang Wa Green Group)</p> <p>Approximately 150 people (family members of the 30 direct beneficiaries, members of the mentor community cooperatives, namely Na Tham Community Cooperatives, Ban Nang Lu Wa Cooperatives and Nang Wa Green Group)</p> <p>The vegetable were consumed by the youths and their families, helping them save about 2-day expenses on food.</p>
6.	<p>Reflection and Plan for Next Steps (designing business canvas with focus on tie-dyed product)</p> <p>With Bank for Agriculture and Agricultural Cooperatives (BAAC) and Yala’s Community College</p>	30 youths of Yaha and Na Tham communities	<p>Approximately 150 people (family members of the 30 direct beneficiaries, members of the mentor community cooperatives, namely Na Tham Community Cooperatives, representatives from BAAC and Yala’s Community College)</p>

7. 3 Lessons learned from the project implementation

Throughout the 6-month period of our project implementation, we have learned more than 3 lessons. But we think these 3 lessons-learned are worth telling and they could help others in the implementation of the similar project on youth empowerment.

- On the design of activity:** In order to make sure your project benefit the targeted youth group, it is crucial to seek some insights into what the targeted youth group really want and what others have done in the past regarding youth empowerment project for marginalized and underprivileged youths of your targeted area. This is to **avoid ‘reinventing the wheels’**. For us, talking to local organizations with experience working with marginalized and underprivileged youths of Yala helped a lot. We managed to come up with the suitable activity plan because of our exchange with them.
- On multi-partnership in collaboration:** For a project to create impact and to be successfully carried out in today’s context, **multi-partnership in collaboration is a key**. Religions for Peace Thailand has expertise and experience in several areas. But we are not an expert in many other areas as well. To collaborate with Na Tham Community Enterprise is our best strategy for the implementation of this project. Na Tham Community Enterprise also brought in some other local organizations (Ban Nang Lu Wa Community



Enterprise and Nang Wa Green group) to help in the organization of most activities. The success of the project definitely comes from this multi-partnership collaboration.

- **On multi-dimensional approach for learning:** in most capacity training workshops, trainees are at the recipient end while trainers transfer their knowledge and skills to them. **It is more productive to adopt the multi-dimensional approach for learning.** Trainees can also learn from one another and trainers also can reap some new knowledge and skills from trainees as well. At our workshop in tie-dyed technique, our trainers also learn from some trainees that apart from clay, coffee and Indigo tree, some local plants, flowers and herbs can also be used as alternatives for tie-dyed color.

8. Short stories or observation of how the project positively impacted the direct beneficiaries

- We can see that the knowledge and skills we attempt to transfer to the youths are the ones that they need. Most of them expressed at the workshop on Online Marketing (activity 4) that they have learned the key principles and strategies for online sale. These principles and strategies can definitely be useful for themselves and their communities in the future.
- Our workshops inspire the youths to explore possibilities in tie-dyed business. About 50% of youths expressed that they see a lot of potentials in this area and started to think of types of product they could produce apart from T-shirt and handkerchief. They also think of using local plants, fruits, flowers and herb as ingredients for their tie-dyed method.
- The platforms we created for the targeted youths to learn, share and interact with influential actors (e.g. a business owner we invited to tell her success story to the youths) and representatives of local organizations (namely Ban Nang Lu Wa Community Enterprise, Nang Wa Green group, the Bank for Agriculture Agricultural Cooperatives (BAAC) and Yala's Community College), serve as windows of opportunities for these youths to get access to education, scholarships, or job opportunities with those people and organizations. It is learned that after the workshops some youths will be employed as interns or part-time staffs at those enterprises and organizations.

9. Risks and challenges

Implementing this youth capacity building project in the southern region of Thailand is not an easy task. The key risk is derived from the fact that Yala is a part from the conflict zone. Violent incidents could happen at any time. Safety concerns are one of our top priority. We have to select the training venue that are safe and accessible to all participants. It is also a must to ensure that each activity ends before 15.30 hrs. This is for the youths to be able to travel back home safely before the sun is set.

For challenges, they are as follows:

- Recruitment of participants: we spent about a month for our recruitment of participants, making sure that those to join our activities are the marginalized and underprivileged youths. As much as we wish to draw participants from different ethno-



religious background, we could only get youths from Malay-Muslim group to participate. There are marginalized and underprivileged Buddhist and Catholic youths in Yala too and we managed to know about their stories. However, they could not commit to join throughout the program. Hence, our participants are only from the Malay-Muslim group.

- Follow-through with the implementation plan: fortunately, we have managed to implement most activities without major complications from daily violence commonly found in the area. However, there was an unexpected incident regarding the weather. When we were about to organize the last activity (the youth interaction platform), the most powerful storm in the past two decades of Thailand's history hit the deep south two days before Christmas. Within a day most areas there were submerged and every social activity was impossible. Therefore, we have to cancel the last activity in our plan. The flood also caused a delay in the submission of our financial report to the funder. Some supporting financial documents/slips were damaged or lost and our local partner needs time to relocate and recover them.

Despite these risks and challenges, the project was delivered with success and according to the timeframe. It is a small but useful project for youth empowerment in Yala. This success is not possible without the kind financial contribution from **Sombath Somphone Memorial Funds**, strong engagement and collaboration between Religions for Peace Thailand-RfP Thailand (with secretariat office at the Institute of Human Rights and Peace Studies, Mahidol University) and Na Tham Community Enterprise, our local partner based in Yala. The project serves as another track-record for RfP-Thailand in its *Development for Peace* mission and hopefully, it will be a starting point for many more future youth empowerment projects in the Southern region with **the International Network of Engaged Buddhists-INEB** and some other like-minded organizations.

10. Financial Report

Budget			
Item	Unit Cost	Total cost (Local Currency) Thai Baht	Total cost (USD)
Activity 1: Capacity-building workshop on community enterprise principles and practice, business planning, marketing, book-keeping and etc and Team-building and operational planning workshop (September 25 th , 2023 at Na Tham Municipal Council meeting room, Yala, Thailand)	1. Snack and beverage for 30 people (30*30 Baht) 900 Baht 2. Lunch meal for 30 people (80*30 Baht): 2,400 Baht 3. honorarium for trainers (500 Baht * 2 persons): 1,000 Baht 4. Travelling expenses: 1,500 Baht	5,800	166
Activity 2: Capacity-Building workshop on Tie-Dye technique with natural color, pattern-making and hand-sewing technique and First trail production (tie-dye products) (October 14 th , 2023 at Ban Nang Lu Wa Community Learning Center, Yala)	1. Snack and beverage for 30 people (30*30 Baht) 900 Baht 2. Lunch meal for 30 people (80*30 Baht): 2,400 Baht 3. honorarium for trainers (500 Baht * 4 persons): 1,000 Baht 4. Travelling expenses: 2,500 Baht 5. Materials for tie-dye activities (Plain white T-shirts, coffee bean, buckets, gloves, strings and etc.): 5,200 Baht	12,000	343



<p>Activity 3: Capacity-Building workshop on Organic Farming and First trail production (farming) (October 28th, 2023 at Na Tham Learning Center for Agriculture, Yala)</p>	<p>1. Snack and beverage for 30 people (30*30 Baht) 900 Baht 2. Lunch meal for 30 people (80*30 Baht): 2,400 Baht 3. honorarium for trainers (500 Baht * 4 persons): 1,000 Baht 4. Travelling expenses: 2,500 Baht 5. gardening equipment, seeds, bags of soil, gloves and etc: 2,200 Baht</p>	<p>9,000</p>	<p>257</p>
<p>Activity 4: Capacity-Building workshop on Online Marketing (November 18th, 2023 at Na Tham Municipal Council, Yala)</p>	<p>1. Snack and beverage for 30 people (30*30 Baht) 900 Baht 2. Lunch meal for 30 people (80*30 Baht): 2,400 Baht 3. honorarium for trainers (500 Baht * 2 persons): 1,000 Baht 4. Travelling expenses: 1,500 Baht</p>	<p>5,800</p>	<p>166</p>
<p>Activity 5: Follow-up meeting with mentors, Evaluation of the production, product, and marketing, Exchange and sharing with <i>Ban Nang Lu Wa</i> Women's Group, Nang Wa Green group of Na Tham district, and SBPAC representatives as well as the youths belonging to these 3 organizations (December 16th, 2023 at the office of Ban Nang Lu Wa Community Enterprise, Yala)</p>	<p>1. Snack and beverage for 30 people (30*30 Baht) 900 Baht 2. Lunch meal for 30 people (80*30 Baht): 2,400 Baht 3. honorarium for trainers (500 Baht * 2 persons): 1,000 Baht 4. Travelling expenses: 1,500 Baht</p>	<p>5,800</p>	<p>166</p>
<p>Activity 6: Reflection and Plan for Next Steps (business canvas and etc.) with Bank for Agricultural Cooperatives (BAAC) and experts and academicians from Yala's Community College (December 18th, 2023 at Ban Nang Lu Wa Community Enterprise, Yala)</p>	<p>1. Snack and beverage for 30 people (30*30 Baht) 900 Baht 2. Lunch meal for 30 people (80*30 Baht): 2,400 Baht 3. honorarium for trainers (500 Baht * 2 persons): 1,000 Baht 4. Travelling expenses: 1,500 Baht</p>	<p>5,800</p>	<p>166</p>
<p>Overall project coordination budget</p>	<p>This item is a compensation for <i>RfP</i> Thailand Secretary-General's time and resource spent on the implementation of the project as well as to cover for internet- phone expenses, office materials, flash drive, and etc.</p>	<p>12,000</p>	<p>343</p>
<p>Account audit and coordinator payment</p>	<p>Hire private audit person who also helps project manager contacted and communicated with local partners in Yala for 6 months</p>	<p>8,000</p>	<p>228</p>
<p>Other expenses</p>	<p>project's signboard and other project promotion items</p>	<p>2,800</p>	<p>80</p>
<p>On the ground coordination (Yala)</p>	<p>Payment for Mr. Suchart's time and the resources he used while working on the project</p>	<p>15,000</p>	<p>428</p>
<p>Sub-total</p>		<p>82,000</p>	<p>2342</p>
<p>Remaining amount (to be transferred back to INEB)</p>		<p>21,819 (103,819 – 82,000)</p>	<p>Approximately 658</p>

****103,819 is the amount sent from INEB on July 17, 2023, which was equivalent to 3,000 USD****

Photo Gallery

Activity 1: Capacity-building workshop on community enterprise principles and practice, business planning, marketing, book-keeping and etc and Team-building and operational planning workshop (September 25th, 2023 at Na Tham Municipal Council meeting room, Yala, Thailand)



Activity 2: Capacity-Building workshop on Tie-Dye technique with natural color, pattern-making and hand-sewing technique and First trail production (tie-dye products) (October 14th, 2023 at Ban Nang Lu Wa Community Learning Center, Yala)

รายละเอียด

วิสาหกิจชุมชนบ้านขาสุนไพรร่วมกับ มหาวิทยาลัยมหิดล จัดกิจกรรมฝึกอบรมอาชีพเย็บชawlภายใต้โครงการสร้างเยาวชน START UP สู่ผู้ประกอบการชุมชน


ณ. ศูนย์การเรียนรู้ชุมชน กลุ่มอาชีพนึ่งวากรีน หมู่ 2 บ้านเนินบางลาว ตำบลหน้าท่า อำเภอเมืองยะลา จังหวัดยะลา



Activity 3: Capacity-Building workshop on Organic Farming and First trail production (farming)
(October 28th, 2023 at Na Tham Learning Center for Agriculture, Yala)



Activity 4: Capacity-Building workshop on Online Marketing (November 18th, 2023 at Na Tham Municipal Council, Yala)



Activity 5: Follow-up meeting with mentors, Evaluation of the production, product, and marketing, Exchange and sharing with *Ban Nang Lu Wa Women's Group*, Nang Wa Green group of Na Tham district, and SBPAC representatives as well as the youths belonging to these 3 organizations (December 16th, 2023 at the office of Ban Nang Lu Wa Community Enterprise, Yala)



Activity 6: Reflection and Plan for Next Steps (business canvas and etc.) with Bank for Agricultural Cooperatives (BAAC) and experts and academicians from Yala's Community College (December 18th, 2023 at Ban Nang Lu Wa Community Enterprise, Yala)

